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of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the

solicitation and this amendment, and is received prior to the opening hour and date specified.

1. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER |S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X | D. OTHER (Specity type of modification and authority)  Mutual Agreement of the Parties and Contract Article B-12

E. IMPORTANT: Contractor [ ] is not, [X] is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise Article B-12, installation Improvement Program, estimated contract value and associated

award fee to reflect realistically anticipated requirements for GFY 2007 and GFY 2008.

e The B-12 estimated contract value for GFY 2007 is REDUCED by $20M (cost) and the award fee pool is REDUCED by $1.44M"
(fee). The B-12 estimated contract value for GFY 2007 is changed from $25M (cost) to $5M (cost).

« The total value of the contract for GFY 2007 is hereby DECREASED from $313,693,080 by $21,440,000 to $292,2563,080.

e The B-12 estimated contract value for GFY 2008 is REDUCED by $20M (cost) and the award fee pcol is REDUCED by $1.6M
(fee). The B-12 estimated contract value for GFY 2008 is changed from $25M (cost) to $5M (cost).
o The total value of the contract for GFY 2008 is hereby DECREASED from $315,994,620 by $21,600,000 to $294,394,620,

This change revises Article B-12, Installation Improvement Program; Article B-3, Contract Value; Article B-4, Award Fee and Article G-
2 Contract Funding as shown on the attached pages. All other terms and conditions of the contract remain unchanged.

in consideration of the modification agreed to herein as complete equitable adjustment for the contractor's proposal for adjustment, the
contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to

such facts and circumstances giving rise to the proposal for adjustment.
*The contractor shall credit a future award fee voucher to reflect the decrease resulting from this modification for award fee

period 17. Award fee adjusted for this period to reflect earned award fee percentage.
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NAS10-99001

ARTICLE B-3 CONTRACT VALUE

Basic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* |Contract Value
Phase-In Pericd (FFP)

(Sept 1998) $1,113,486 1,113,486
Basic Period Thru 440

10/01/98-09/30/00 $396,406,378 $23,187,199 419,593,577
[Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FYCO $405,606,378 $23,187,199 428,793,577
{10/01/00-09/30/01) $215,635,118 $13,106,768 228,741,886
[Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO1 $234,439,495 $13,106,768 247,546,263
(10/01/01-09/30/02) $234,055,207 $14,098,312 248,153,519
Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 80 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,098,312 268,019,423
(10/01/02-09/30/03) $247,365,902 $15,357,411 262,723,313
Neg. Cost Qverrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY03 $269,792,373 $15,357,411 285,149,784
TOTAL BASIC PERIOD $1,164,872,843 $65,749,690 1,230,622,533

Option Period 1 Oct 03 - 30 Sept 04

Option 1A
(10/01/03-09/30/04) $244,075,599 $15,352,803 259,428,402
Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO4 $266,211,366 $15,352,803 281,564,169
Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA

10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,854,488 $15,564,252 284,418,740

Mod No. 459
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NAS10-99001

I
Option Period 1 Oct 04 - 30 Sept 06

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Options Thru Mod 440

OPTION 1B

(10/01/04-09/30/05) $278,763,190 $17,058,749 295,821,939
Neg. Cost Overrun MOD 135 $25,895,945 $0 25,895,945
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. $0
Total FY05 $304,659,135 $17,058,749 321,717,884
(10/01/05-09/30/086) $259,746,826 $13,909,020 273,655,846
Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 1]
Mod No. Cost Overrun 0
Mod No. S0
Total FY06 $288,848,480 $13,909,020 302,757,500
Option 3BB

10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555
Option 5BB

10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $599,039,770 $31,410,341 630,450,111

Option Periods 1 Oct

06 - 30 Sep 08
P

Contract Period Estimated Cost Available Award Fee* |Contract Value

OPTION 1C

(10/01/06-9/30/07) $266,128,061 $15,697,749 281,825,810

[Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270

Cost Overrun $0 $0 0

Mod No. Cost Overrun 0

Mod No. 459 ($20,000,000) ($1,440,000) (21,440,000)
Total FYQ7 $277,995,331 $14,257,749 292,253,080

(10/01/07-9/30/08) $265,295,057 $17,250,726 282,545,783

Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837

Cost Overrun $0 $0 0

Mod No. Cost Overrun 0

Mod No. 459 ($20,000,000) (81,600,000) (21,600,000)
Total FY08 $278,743,894 $15,650,726 294,394,620

Moed No. 459
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NAS10-99001

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 38C
10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321
Option 4BB
10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0
Option 4BC
10/01/06-09/30/07 $0 $0 $0
10/01/07-09/30/08 $0 $0 $0
Total Option 4BC $0 $0 $0
Option 5BC
10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option 58C $673,715 $53,897 727,612
TOTAL OPTION 1C Period $562,574,348 $30,375,285 592,949,633
TOTAL CONTRACT
VALUE SEP98-SEP08 $2,595,341,449 $143,099,568 §2,738,441,017

*Earned fees for past periods plus the available fees for future periods

Exercised options are moved above the Total Contract Value Line.

Mod No. 459
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Mod 459

I

!

1

»
ARTICLE B-4

AWARD FEE

"he amount of award fee earned, if any, shall be determined in accordance with Section J,
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
| lapplicable. The following specifies by award fee period the amount of available award fee,
the amount of earned award fee, and the award fee score.

Avallable
Award Fee | Total Award| Adjusted Earned Earned Award Fee
AF| BASIC PERIOD OF|| Through Mod| Fee For Mod| Available | Award Fee | Award Fee Earned Score and
P | PERFORMANCE 458 459 Award Fee Mod 458 Mod 469 | Award Fee Mod
1] 10/01/98| 03/31/99|| $7,681,869 $7,681,869 | $6,146,144 $6,146,144 | 80% Mod 15
2] 04/01/99]| 09/30/39|| $6,033,858 $6,033,858 | $4,826,665 $4,826,665 | 80% Mod 36
3] 10/01/99| 03/31/00|| $7,837,000 $7,837,000 | $6,731,039 $6,731,039 | 86% Mod 57
4} 04/01/00| 09/30/00{| $6,451,003 $6,451,003 | $5,483,352 $5,483,352 | 85% Mod 75
51 10/01/00{ 03/31/01|| $7,589,239 $7,589,239 | $6,754,934 $6,754,934 | 89% Mod 99
6] 04/01/01| 09/30/01{| $6,976,249 $6,976,249 | $6,348,388 $6,348,388 | 91%Mod118
7| 10/01/01| 03/31/02{| $5,863,642 $5,863,642 | $5,336,408 $5,336,408 | 91%Mod127
8| 04/01/02| 09/30/02|| $9,798,867 $9,798,867 | $8,765,356 $8,765,356 | 92%Mod147
9] 10/01/02| 03/31/03}| $8,121,627 $8,121,627 | $7,634,968 $7,634,968 | 94%Mod167
10| 04/01/03| 09/30/03|| $8,128,883 $8,128,883 | $7,722,439 $7,722,439 | 95%Mod194
11] 10/01/03| 03/31/04|| $7,899,317 $7.899,317 | $7,683,343 $7,583,343 | 96%Mod220
12] 04/01/04| 09/30/04|| $8,227,738 $8,227,738 | $7,980,906 $7,980,906 | 97%Mod248
13] 10/01/04| 03/31/05|| $9,790,689 $9,790,689 | $9,105,655 $9,105,655 | 93%Mod 283
14] 04/01/05| 09/30/05|| $8,979,160 $8,979,160 | $8,170,894 $8,170,8904 | 91%Mod325
15] 10/01/05| 03/31/06|| $9,117,893 $9,117,893 | $7,476,674 $7,476,674 | 82%Mod350
16] 04/01/06| 09/30/06{| $8,039,999 $8,039,999 | $6,657,119 $6,657,119 | 82.8%Mod393
17§ 10/01/06| 03/31/07|| $8,652,385 ($800,000) | $7,852,385 | $6,921,906 | ($640,000) | $6,281,906 | 80%Mod430
18] 04/01/07| 09/30/07|| $9,005,603 ($800,000) | $8,205,603
19] 10/01/07| 03/31/08}; $8,732,878 ($800,000) | $7,932,878
20} 04/01/08| 09/30/08 $8,754,896 ($800,000) | $7,954,896
GRAND TIOTAL $161,682,795 | ($3,200,000) | $158,482,795 $143,099,567| Eamed & Available
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NAS10-99001 Mod No. 459
ARTICLE G-2 CONTRACT FUNDING
l |
Pursuant to FAR Clause 5§2.232.22, Limitation of Funds, funds presently allotted to this contract and
the period through which they are estimated to be .'=1dequatel are specified in tht—‘-.| table below:
| l
The below table is created with the beginning vaiues based on modification 371
Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 371 $2,807,573,014 | $2,031,284,171 $163,520,197| § 2,194,804,368 12/8/2006
374 $462,548
376 $3,239,869 $259,190.00| $ 3,499,059 12/15/2006
377 $244,132
378 ($13,628,301)
379 ($2,553,358)
383 $45,590,925 $3,647,274| $ 49,238,199 3/20/2006
384 $121,375
385 ($703,275)
388 $207,277
389 $14,362,829 $1,149,027| $ 15,511,856 2/13/2007
391 (81,384,405)
392 $1,494,374
393 ($1,391,489)
397 ($1,733,940)
399 $69,924,188 $5,693,935| $ 75,518,123 5/16/2007
408 $2,608,945 $208,716| $ 2,817,661 5/20/2007
410 ($1,412,377)
413 $24,615,995 $1,969,280! $ 26,585,275 6/21/2007
417 $479,010
418 $500,602
420 $27,867,048 $2,229,364| $ 30,096,412 7/27/2007
426 $111,683 $8,935| 8 120,618
428 ($16,020,850)
429 $10,173,418 $813,873| $ 10,987,291 8/10/2007
430 ($1,761,683)
431 $1,765,654
435 $761,649 $60,932| $ 822,581 8/11/2007
436 $4,550,101
439 $10,548,358 $843,869| $ 11,392,227 8/24/2007
441 (8310,070)
443 $1,063,268 $85,061 $1,148,329 8/27/2007
447 $10,671,518 $853,721 $11,525,239 9/10/2007
450 $6,446,229 $515,698 $6,961,927 9/18/2007
452 $42,440
458 $4,940,238
459 ($43,040,000)
TOTAL| |  $2,738,441,017| $2,259,270,093]  $181,759,072]  $2,441,029,165|
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ARTICLE B-12 INSTALLATION IMPROVEMENT PROGRAM

The total value of this contract includes an estimated $25:000:060 $5,000.000 per year ___ . - { Formatted: Strikethrough ]
for FY 07 and FY 08 (excluding fee) to accomplish various, discrete “in-scope” projects

or purchases for improvement of the installation. The contracting officer will establish a
cost ceiling for all projects or purchases. All work performed under this Article will be
approved by the contracting officer prior to initiation and will be subject to the Limitation

| of Funds clause. (Mod 459)

All fee associated with work to be performed under this Article is included in the award
fee reflected in the contract for each award fee period. If the total estimated cost for

work approved under this Article is less than $22.500,060 $4.500.000 or greater than . - { Formatted: Strikethrough )
$2%:500:000 $5.500.000 in any government fiscal years 07 and 08, the parties shall _____ . - - { Formatted: Strikethrough J
negotiate an adjustment to estimated cost and fee._(Mod 459) "™~ { Formatted: Strikethrough )




